83410 City of Lincoln, NE 1

MARK West Haymar ket Joi nt Public Agency 08/ 07/ 15

REP10 951 Job Cost Report 07:48: 34
As of July 31, 2015

Tot al Avai | abl e
Budget Expend. Encunb. Bal ance
00951 West Haymar ket Capital Proj
70090 West Haymar ket Par k
870000 WH General Coordination 6, 812,618. 77 6, 589, 468. 99 223,149.78
870002 WH General Coordination P3 204, 000. 00 102, 000. 00 102, 000. 00
70090 West Haymar ket Park 7,016, 618. 77 6, 691, 468. 99 325, 149. 78
70091 Ar ena
870100 WH Arena 183, 878, 900. 40 183, 777, 880. 40 27,020. 00 74, 000. 00
870101 WH Arena Contingency 1,923, 102. 37 1,923, 102. 37
870203 WH Arena Parking Garage 726, 438. 23 726, 438. 23
70091 Arena 186, 528, 441. 00 184, 504, 318. 63 27,020. 00 1,997, 102. 37
70092 Par ki ng
870201 WH Hynkt PkLot , Fest Sp&PedG dSt r 15, 020, 199. 15 14,991, 617. 10 28, 582. 05
870202 WH Par ki ng Garage #1 14, 041, 819. 09 13, 962, 401. 59 79, 417.50
870204 WH Par ki ng Garage #2 203, 400. 39 203, 400. 39
70092 Par ki ng 29, 265, 418. 63 29, 157, 419. 08 28, 582. 05 79, 417.50
70093 Roads
870301 WH Charl eston Bri dge/ Roadway 252, 015. 40 252, 015. 40
870302 WH "M'&"N' St,7th to 10th St 3, 436, 496. 59 3, 436, 496. 59
870303 WH USPS Par ki ng Lot Reconstctn 696, 053. 96 696, 053. 96
870304 VWH 10th & Salt Creek Road | npr 3,436, 720. 69 3,436, 720. 69
870305 WH Core Area Roadway & Utility 14, 890, 418. 47 14, 682, 918. 47 207, 500. 00
870306 WH Traffic Analysis 72, 351. 96 72, 351. 96
870307 WH Streetscape 2,584, 704. 75 2,581, 075. 83 3,628.92
870308 WH Sun Valley Blvd & West "O 23,681. 50 23,681. 50
70093 Roads 25,392, 443. 32 25,181, 314. 40 211, 128. 92
70094 Pedestrian Ways
870401 WH Pl aza
870402 WH Canopy Phase |1 1,431, 269. 05 1, 356, 269. 05 75, 000. 00

70094 Pedestrian \Ways 1, 431, 269. 05 1, 356, 269. 05 75, 000. 00
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00951 West Haymar ket Capital Proj
70095 Uilities
870501 WH Sanitary Sewer Relocation
870502 WH Fi ber Optic Conm & Ot her
70095 Uilities
70096 Envi r onnent al
870601 WH NDEQ T- 200
870602 WH Vol untary d ean-up Program
870603 WH Envi ronnental Contngy Pln
870604 WH Ot her/ M scel | aneous
870605 WH Canopy Phase |-Lead Abatent
870606 WH Alter Brownfield Site
870607 WH JayLynn/Watson/Alter N
70096 Envi r onnent al
70097 Dirt Mving
870701 WH Stmatr M gt n- St h&Wt OF BNSF
870703 WH Initial Haymarket Site Prep
870704 WH Ot her Stornwater Mtigation
70097 Dirt Mving
70098 TIF | nprovenents
870800 WH TI F | nprovenents
70098 TIF | nprovenents
70099 Site Purchase
870901 WH BNSF Land Acqui sition
870902 WH Al'ter Site Purchase
870903 WH Jayl ynn Site Purchase
870904 WH UP Site Purchase
870905 WH BNSF Const, Rehab, Rel oc
870906 WH Amtrak Station
870907 WH UP Track Mbd West of Bridge

1, 492, 905.
506, 034.

1, 998, 940.

1, 983, 034.
1, 937, 395.
2,181, 523.

711, 095.

200, 000.
200, 000.

7,213, 049.

6,087, 616.

1, 060, 419.
4,611, 008.
1, 702, 838.
1, 326, 248.
47,671, 698.
2,369, 425.
1, 225, 231.

NE

Repor t
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68
49
91
22

44
12
21
15
85
17
66

1, 492, 905.
506, 034.

1, 998, 940.

1, 638, 231.
1, 798, 226.
1, 332, 043.

703, 474.

6,087, 616.

1, 060, 419.
4,611, 008.
1, 702, 838.
1, 326, 248.
47,671, 698.
2,369, 425.
1, 225, 231.

5,672, 266.

44
12
21
15
85
17
66

29, 106. 61
120, 089. 86
109.01
942. 58

150, 248. 06

2
08/ 07/ 15
07:48: 34

Avai | abl e
Bal ance

315, 696.
19, 079.
849, 371.
6, 677.

199, 710.

85
02
33
80

14

1, 390, 535.
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00951 West Haymar ket Capital Proj

70099 Site Purchase

870908 WH Ot her Private Prop Acqgstns
70099 Site Purchase

70100 O her Costs

870951 WH I TS & Dynani c Message Signs
870952 WH Comunity Space & Civic Art
870953 WH Breslow I ce Rink

70100 O her Costs

70105 Bond Rel ated Costs

870975 WH M scel | aneous

870976 WH Line of Credit

870977 WH Series 1 JPA Debt

870978 WH Series 2 JPA Debt

870979 WH Series 3 JPA Debt

870980 WH Series 4 JPA Debt

70105 Bond Rel ated Costs

00951 West Haymar ket Capital Proj

62, 231, 256.

1, 140, 949.
1, 500, 000.
2,000, 000.

4,640, 949.

78, 227.

1, 535, 167.
1, 221, 802.
577, 661.
1, 243, 824.

NE

Job Cost Report
As of July 31, 2015

336, 462, 685.

1, 140, 949.
370, 114.

78, 227.

1, 535, 167.
1, 221, 802.
577, 661.
1, 243, 824.

62, 231, 256.

1,511, 064.

329, 048, 616.

3
08/ 07/ 15
07:48: 34

Avai | abl e
Bal ance

1,129, 885. 15
2,000, 000. 00

3,129, 885. 15

530, 999. 89 6, 883, 069. 08



